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  EXECUTIVE SUMMARY
are on the 2nd floor and have also sent an additional crew to Area 
“B” to begin work in priority spaces.  Spray in place foam insulation, 
firestopping/proofing, and other above ceiling specialty work is 
ongoing throughout. 

Area “A” MEP rough in work continues throughout, with crews 
on every level completing above ceiling domestic and hydronic 
piping, ductwork, above ceiling fan powered boxes.  Duct and 
piping pressure testing are taking place ahead of the insulation 
crews in numerous areas.  Lighting and electrical rough-in work 
and wire pulls are ongoing, as is the fire suppression piping main 
and branch piping, all getting ahead of the forthcoming ceiling 
grid installations.  The main air handling units have been placed in 
the building’s mechanical rooms and connections are under way, 
and electrical gear and panelboards are being installed through-
out Area “A”.  Area “B” MEP rough in work also is progressing, with 
the main mechanical room being the focus.  The hydronic piping 
mains, domestic water mains, gas piping mains, and electrical dis-
tribution conduits have bee installed, and equipment is beginning 
to arrive and be placed.  GCS crews thawed the soil in the mechani-
cal enclosure to permit the exterior concrete equipment pads to 
be constructed and placed, and the concrete contractor is prepar-
ing the area for the equipment to be set.  The electrical equipment 
will be set first, with the chiller following.

Finally getting the gas service installed and providing temporary 
heat has enabled the project to regain some of the lost time.  There 
have been some issues with the temperature regulation through-
out the building, however, GCS is working with the HVAC contrac-
tor and have found success in a new heater configuration and sta-
bilization has been attained throughout the structure.

Pre-installation meetings are ongoing, with aggregate piers, 
plumbing underground piping, masonry, steel, roofing/building 
envelope and foundations have been conducted.  Brewer-Garrett 
has been performing site visits and are assisting in specification 
clarification for commissioning guidance.  

All required permits have now been obtained for the project.

UTILITIES
Utility relocations have been completed by First Energy and AT&T, 
and CPP has finally completed their two pole relocations and the 
temporary power service to the site.  Lakeland Electric is coordi-
nating the permanent service with First Energy.

As previously reported, the natural gas service has been complet-
ed and temporary heat is operational throughout the building.

PROGRESS
The GMP 03 Early Electrical Equipment Procurement package has 
been successful with all components arriving as scheduled and 
currently being installed.

The GMP 04 Hazardous Material Abatement work has been com-
pleted and is in the close-out process.  A meeting needs to be 
scheduled to verify the process for both Clark and Gallagher’s early 
package work.

The GMP 06 Demolition and New PK-8 Construction work is under 
way.  The demolition of the existing Clark facility and the adjacent 
residential properties has been completed, as has all site demoli-
tion necessary to facilitate the new building construction.

The stormwater detention pond has been constructed and the site 
storm sewer installation is 95% complete and functional.  Stone 
staging and lay-down areas have also been completed.  All rough 
grading has been completed and the site is stabilized.  Cuyahoga 
Soil & Water representatives are conducting frequent inspections 
and GCS continues to monitor and maintain all protections to en-
sure compliance.

The masonry veneer crews have completed the west elevation 
of Area “A”, and have staged the south elevation along Clark Ave., 
however the severe winter weather has hindered progress.  The 
crews have been able to work in the more sheltered elevations of 
Area “B” nearly completing the west elevation veneer.  Interior ma-
sonry is also nearly complete throughout both areas, and crews 
have been rubbing down walls in preparation for paint.  The store-
front & window crews have mobilized and have begun preparing 
window openings and assembling frames for Area “A”, the correct-
ed sill extensions are in transit to the site.  Window installation will 
begin by the end of the month.  As previously reported, the Area 
“A” roof has been dried in, and the roofer continues to pick away at 
Area “B” as the work can occur.  Though mostly dried in with vapor 
barrier, opportunities are slim for TPO membrane installations in 
this severe weather.  GCS is making all reasonable attempts to sup-
port this work and taking advantage of every acceptable weather 
opportunity to progress the masonry veneer and roofing work.

The exterior metal stud framing at the murals has been completed, 
crews have also completed the interior stud walls and are currently 
constructing bulkheads and soffits.  In-wall backing for casework 
and other wall mounted items has been completed, and acoustic 
insulation batts installed.  Drywall crews are hanging board on the 
1st floor of Area “A”, and will move to the 2nd floor before the end 
of the month.  Blockfill painting is complete on the 3rd floor, crews 
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The focus now is on the permanent electrical service, and Lake-
land Electric is in communication with First Energy.  Fortunately, 
due to the primary metering configuration, First Energy has little 
to do with the work other than providing the drop when all poles 
and equipment are set.  It is anticipated that the permanent power 
will be energized next month.

The site fire and domestic water lines have been completed and 
the taps made.  Due to the ultimate location of the vault, now 
largely outside of the R.o.W., the Cleveland Water Dept. will require 
that an easement is drafted to grant unimpeded access.  GCS is 
assisting in coordinating that effort.

There are no other utility issues or concerns to report at this time.

SCHEDULE
GCS performed a standard update to the schedule this month to 
determine whether a full recovery effort will be necessary or if the 
Project is recovering on its own.  GCS has increased manpower in 
the areas most impacted by the natural gas delay and lack of tem-
porary heat, and significant progress has been made.  The current 
update has improved the negative float from -19 days to -13 days 
in one month without specific acceleration costs or effort, and the 
critical path has shifted away from temperature sensitive activi-
ties to permanent HVAC operational for finishes, which is a couple 
months away.  GCS believes the delay will work itself out without 
the need of a full recovery effort.

Please reference the updated schedule, included in this report.

BUDGET
Please reference the Cost Report for further information.

REQUEST FOR INFORMATION (RFI) AND SUBMITTALS
Please reference the RFI and submittal logs included in this report.  

DIVERSITY BUSINESS ENTERPRISE PROGRAM
Please reference the tracking log included in the report.

WORKFORCE PARTICIPATION AND CONSTRUCTION TRADES 
Please reference the tracking log included in the report.
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  ABATEMENT & DEMOLITION PROJECT COST REPORT

Clark Abatement & Demolition
Project Cost Status Report Thru GCS Payment Application No.   8

2/18/2025 Report Through 6/20/2024

 Original 
Scheduled 

Value 

 Changes 
to 

Date 
 Revised 

Scheduled Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 

GCS PRECONSTRUCTION COSTS - Abatement/Demolition
Pre-Construction Stage Reimbursables 16,671.82        -                16,671.82           15,313.61      1,358.21             91.85%
Pre-Construction Stage Design 23,236.45        -                23,236.45           23,236.45      -                       100.00%

Preconstruction Subtotal 39,908.27 0.00 39,908.27 38,550.06 1,358.21 96.6%

GCS GMP 4 ABATEMENT PROJECT COSTS
Soft Costs
DB General Conditions Cost 32,878.52        -                32,878.52           32,878.52      -                       100.00%
DB Staffing Cost 48,188.00        -                48,188.00           48,188.00      -                       100.00%

Subtotal 81,066.52        -                81,066.52           81,066.52      -                       0.00%
Hard Costs
GMP 4 - DB Contingency 10,742.22        (6,986.25)     3,755.97             3,755.97             0.00%
GMP 4 - DB Design Services Fee 6,421.89          -                6,421.89             6,421.89        -                       100.00%
GMP 4 - DB Fee 7,136.33          -                7,136.33             7,136.33        -                       100.00%
GMP 4 - Subcontract Totals 294,559.59      21,986.25     316,545.84         316,545.84    -                       100.00%
Allowances
Miscellaneous Abatement Allowance 15,000.00        (15,000.00)   -                       -                  -                       #DIV/0!

Subtotal 333,860.03 0.00 333,860.03 330,104.06 3,755.97 98.87%

GMP 4 GRAND TOTAL 414,926.55 0.00 414,926.55 411,170.58 3,755.97 99.09%

GCS GMP 6 DEMOLITION PROJECT COSTS
Soft Costs
DB General Conditions Cost 11,293.28        -                11,293.28           11,000.00      293.28                 97.40%
DB Staffing Cost 29,372.00        -                29,372.00           28,600.00      772.00                 97.37%

Subtotal 40,665.28        -                40,665.28           39,600.00      1,065.28             0.00%
Hard Costs
GMP 6 - DB Contingency 11,445.92        -                11,445.92           -                  11,445.92           0.00%
GMP 6- DB Design Services Fee 6,842.58          34,567.63     41,410.21           41,410.21      -                       100.00%
GMP 6 - DB Fee 7,603.82          -                7,603.82             7,400.00        203.82                 97.32%
GMP 6 - Subcontract Totals 375,550.00      -                375,550.00         374,550.00    1,000.00             99.73%

Subtotal 401,442.32      34,567.63    436,009.95         423,360.21    12,649.74           97.10%

GMP 6 GRAND TOTAL 442,107.60 34,567.63 476,675.23 462,960.21 13,715.02 97.12%

PROJECT TOTALS 896,942.42 34,567.63 931,510.05 912,680.85 18,829.20 97.98%

PROJECT EXPOSURES
DB Contingency Exposures Owner Contingency Exposures
Original Amount 22,188.14        Original Amount -                       
Approved Change Orders 6,986.25          Approved Change Orders 35,393.40           
Pending Change Orders -                    Pending Change Orders -                       
Balance Remaining 15,201.89        Balance Remaining (35,393.40)          
Exposures -                    Exposures -                       



4  |  N E W  C L A R K  P K- 8  |  C M S D G C S

  ABATEMENT & DEMOLITION PROJECT COST REPORT (Continued)

Clark Abatement & Demolition
Subcontractor Breakdown Thru GCS Payment Application No.   8

2/18/2025 Report Through 6/20/2024

 Original 
Scheduled 

Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 
GCS GMP 4

Subcontract Breakdown
02A Abatement - AAA American Abatement 294,559.59 -                      294,559.59 294,559.59             0.00 100.00%

Subtotal 294,559.59   -                      294,559.59      294,559.59             -                    100.00%

GCS GMP 6
Subcontract Breakdown

02B Demolition - Platform Contracting 375,550.00 -                      375,550.00 374,550.00             1,000.00 99.73%

Subtotal 375,550.00   -                      375,550.00      374,550.00             1,000.00          99.73%

PROJECT TOTALS 670,109.59 0.00 670,109.59 669,109.59 1,000.00 99.85%
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  ABATEMENT & DEMOLITION PROJECT COST REPORT (Continued)

Clark Abatement & Demolition
DB Contingency Detail Thru GCS Payment Application No.   8

2/18/2025 Report Through 6/20/2024

DB Contingency Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 
DB Contingency Breakdown
GMP 4 DB Contingency 10,742.22                                -                10,742.22 6,986.25       3,755.97 65.04%
GMP 6 DB Contingency 11,445.92                                -                11,445.92 -                 11,445.92 0.00%

Subtotal 22,188.14                                -                22,188.14    6,986.25       15,201.89 31.49%

DB Contingency Total 22,188.14    

Approved Change Orders
CO-001 - Universal Waste Disposal 6,986.25

Approved Subtotal 6,986.25      

Pending Change Orders 

Pending Subtotal -                

DB Contingency Remaining 15,201.89    

Exposures

Exposure Subtotal -                
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  ABATEMENT & DEMOLITION PROJECT COST REPORT (Continued)

Clark Abatement & Demolition
Owner Contingency Detail Thru GCS Payment Application No.   8

2/18/2025 Report Through 6/20/2024

Owner Contingency Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 
Owner Contingency Breakdown
GMP 4 Owner Contingency -                                               -                 0.00 -                  0.00 #DIV/0!
GMP 6 Owner Contingency -                                               -                 0.00 34,567.63      -34,567.63 #DIV/0!

Subtotal -                                               -                 -                 34,567.63      (34,567.63)  #DIV/0!

Owner Contingency Total -                 

Approved Change Orders
RCO #03 -RPMI Additional Design Services 34,567.63
RCO #04 - CMSD Unpaid Water Consumption Fees 825.77

Approved Subtotal 35,393.40     

Pending Change Orders 

Pending Subtotal -                 

Owner Contingency Remaining (35,393.40)   

Exposures

Exposure Subtotal -                 
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  ABATEMENT & DEMOLITION PROJECT COST REPORT (Continued)

Clark Abatement & Demolition
Allowance Breakdown Detail Thru GCS Payment Application No.   8

2/18/2025 Report Through 6/20/2024

Allowance  Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 
GCS GMP 4 

Miscellaneous Abatement 15,000.00                                   -                 15,000.00 15,000.00      0.00 100.00%

Subtotal 15,000.00                                   -                 15,000.00     15,000.00      -              100.00%

Allowance Total 15,000.00     

Approved Change Orders
CO-001 - Miscellaneous Abatement 15,000.00

Approved Subtotal 15,000.00     

Pending Change Orders 

Pending Subtotal -                 

Allowance Remaining -                 

Exposures

Exposure Subtotal -                 
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  NEW PK-8 PROJECT COST REPORT

Clark New PK-8
Project Cost Status Report Thru GCS Payment Application No.   19

2/18/2025 Report Through 1/20/2025

 Original 
Scheduled Value 

 Changes 
to 

Date 
 Revised 

Scheduled Value 

 Completed 
to 

Date 

 Balance 
to 

Complete 
 % 

Complete 

GCS PRECONSTRUCTION COSTS 
Pre-Construction Stage Reimbursables 280,593.22          -                   280,593.22         267,313.15          13,280.07            95.27%
Pre-Construction Stage Design 1,100,938.26       -                   1,100,938.26      1,100,938.26       -                        100.00%
Pre-Construction Stage Personnel Costs 83,986.00             -                   83,986.00           83,986.00            -                        100.00%
Paetsch Scheduling 4,800.00               -                   4,800.00             4,800.00               -                        100.00%

Preconstruction Subtotal 1,470,317.48 0.00 1,470,317.48 1,457,037.41 13,280.07 99.10%

GCS GMP 3 ELECTRICAL EQUIPMENT PROCUREMENT PROJECT COSTS
Hard Costs
GMP 3 - DB Contingency 9,624.97               -                   9,624.97             -                        9,624.97              0.00%
GMP 3 - DB Design Services Fee 5,753.98               -                   5,753.98             5,753.98               -                        100.00%
GMP 3 - DB Fee 6,394.11               -                   6,394.11             5,148.53               1,245.58              80.52%
GMP 3 - Subcontract Totals 349,999.00          -                   349,999.00         346,499.00          3,500.00              99.00%

GMP 3 Grand Total 371,772.06 0.00 371,772.06 357,401.51 14,370.55 96.13%

GCS GMP 6 PROJECT COSTS
Soft Costs
DB General Conditions Cost 534,658.77          -                   534,658.77         461,039.88          73,618.89            86.23%
DB Staffing Cost 727,781.00          -                   727,781.00         441,825.00          285,956.00         60.71%

Subtotal 1,262,439.77       -                   1,262,439.77      902,864.88          359,574.89         71.52%
Hard Costs
GMP 6 - DB Contingency 885,855.53          -                   885,855.53         276,933.14          608,922.39         31.26%
GMP 6 - DB Design Services Fee 529,580.54          107,457.62     637,038.16         287,507.00          349,531.16         45.13%
GMP 6 - DB Fee 588,496.38          -                   588,496.38         319,729.00          268,767.38         54.33%
GMP 6 - Subcontract Totals 28,849,659.65     159,536.84     29,009,196.49   16,128,760.83     12,880,435.66    55.60%
Allowances 1,222,719.00       -                   1,222,719.00      277,994.22          944,724.78         22.74%
FF&E Allowance 878,110.00          -                   878,110.00         -                        878,110.00         0.00%

Subtotal 32,954,421.10     266,994.46     33,221,415.56   17,290,924.19     15,930,491.37    52.05%

GMP 6 GRAND TOTAL 34,216,860.87 266,994.46 34,483,855.33 18,193,789.07 16,290,066.26 52.76%

PROJECT TOTALS 36,058,950.41 266,994.46 36,325,944.87 20,008,227.99 16,317,716.88 55.08%

PROJECT EXPOSURES
DB Contingency Exposures Owner Contingency Exposures
Original Amount 895,480.50          Original Amount -                        
Approved Change Orders 276,933.14          Approved Change Orders 266,994.47         
Pending Change Orders 13,782.41             Pending Change Orders -                        
Balance Remaining 604,764.95          Balance Remaining (266,994.47)        
Exposures -                         Exposures -                        
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  NEW PK-8 PROJECT COST REPORT (Continued)

Clark New PK-8
Subcontractor Breakdown Thru GCS Payment Application No.   19

2/18/2025 Report Through 1/20/2025

 Original 
Scheduled Value 

 Changes 
to 

Date 
 Revised 

Scheduled Value 

 Completed 
to 

Date 

 Balance 
to 

Complete  % Complete 

GCS GMP 3
Subcontract Breakdown

26B Electrical Equipment - Lakeland Electric 349,999.00 -                 349,999.00 346,499.00            3,500.00 99.00%

GCS GMP 6
Subcontract Breakdown

02C Ground Improvements/Geopiers - Foundation Service Corp. 156,550.00 -                 156,550.00 155,800.00            750.00 99.52%
03A/31A/32A Concrete, Sitework, Final Site Development - Platform 4,542,921.88 181,970.57  4,724,892.45 2,682,771.88        2,042,120.57 56.78%

04A Masonry - Miencorp 4,897,068.00 (8,209.91)     4,888,858.09 3,900,641.30        988,216.79 79.79%
05A Steel - Livi Steel 2,052,673.02 13,918.58     2,066,591.60 1,901,708.63        164,882.97 92.02%

06A/07B/09A Carpentry & Specialties/Metal Panels/Interiors - Greenspace 3,938,083.00 81,087.44     4,019,170.44 662,449.14            3,356,721.30 16.48%
07A Roofing - Willham 1,213,796.79 1,267.95       1,215,064.74 856,142.74            358,922.00 70.46%
08A Glass & Glazing - Environmental Glass 1,169,953.20 14,078.43     1,184,031.63 1,114,229.09        69,802.54 94.10%
11A Food Service Equipment - Breckenridge 393,670.73 -                 393,670.73 143,059.73            250,611.00 36.34%
12A Casework - Casework Connections 376,463.50 9,545.00       386,008.50 6,313.50                379,695.00 1.64%
21A Fire Protection - Fox Fire 457,215.53 (1,854.69)     455,360.84 243,751.53            211,609.31 53.53%

22A/23A Plumbing, HVAC & Integrated Automation 5,201,500.00 59,154.99     5,260,654.99 2,887,159.44        2,373,495.55 54.88%
26A/28A Electrical, Technology & Security - Lakeland Electric 4,449,764.00 187,248.75  4,637,012.75 1,574,733.85        3,062,278.90 33.96%

Subtotal 28,849,659.65  538,207.11  29,387,866.76  16,128,760.83      13,259,105.93  54.88%

PROJECT TOTALS 29,199,658.65 538,207.11 29,737,865.76 16,475,259.83 13,262,605.93 55.40%
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  NEW PK-8 PROJECT COST REPORT (Continued)

Clark New PK-8
DB Contingency Detail Thru GCS Payment Application No.   19

2/18/2025 Report Through 1/20/2025

DB Contingency Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete  % Complete 
DB Contingency Breakdown
GMP 3 DB Contingency 9,624.97                                   -                9,624.97 -                 9,624.97 0.00%
GMP 6 DB Contingency 885,855.53                              -                885,855.53 276,933.14   608,922.39 31.26%

Subtotal 895,480.50                              -                895,480.50  276,933.14   618,547.36   30.93%

DB Contingency Total 895,480.50  

Approved Change Orders
CO #003 - Bulletin #01 12,642.95
CO #005 - Bulletin #05 4,611.57
CO #006 - Bulletin #05 - Platform Only 21,227.97
CO #010 - Fire Line Extra Work & Domestic Water Service 37,681.67
CO #014 - Bulletin #09 5,627.08
CO #015 - Removal of School Zone Poles 5,442.72
CO #017 - Bulletin #03 48,751.91
CO #019 - RFI #35 - Height of Canopy Columns/Pier Rebuild 3,777.51
CO #020 - Plumbing Spring OT Work 2,958.21
CO #021 - System Changes to Frames 17,274.50
CO #022 - ASI #06 1,687.51
CO #023 - Bulletin #08 3,727.27
CO #024 - Bulletin #10 23,885.03
CO #025 - Bulletin #02 24,399.94
CO #028 - RFI #36 - Missing Shower Drains 2,907.37
CO #030 - Bulletin #11 22,087.05
CO #031 - Bulletin #12 505.77
CO #032 - RFI #68 - Brick Support Angle at Gym Windows 5,770.85
CO #033 - Livi - Sat. OT Work - Aug.-Nov. 12,915.43
CO #034 - RFI #63 - Joist Bearing Elevations 3,333.64
CO #035 - Miencorp - Sat. OT Work - Oct.-Nov. 8,649.30
CO #036 - Area B NW Corner Bearing Plate Re-Work 5,850.20
CO #041 - Roofing OT Work 1,217.69

Approved Subtotal 276,933.14  

Pending Change Orders 
CO #042 - Plumbing & HVAC Sleeves on OT - 10/26/24 700.90
CO #043 - Masonry Premium Time Work - 12/28/24 2,373.53
CO #045 - Roofing OT Work - Dec. & Jan. 10,707.98

Pending Subtotal 13,782.41     

DB Contingency Remaining 604,764.95  

Exposures

Exposure Subtotal -                
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  NEW PK-8 PROJECT COST REPORT (Continued)

Clark New PK-8
Owner Contingency Detail Thru GCS Payment Application No.   19

2/18/2025 Report Through 1/20/2025

DB Contingency Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 
 Revised 

Scheduled Value 

 Completed 
to 

Date 

 Balance 
to 

Complete  % Complete 
Owner Contingency Breakdown
GMP 6 Owner Contingency -                                           266,994.47   266,994.47 266,994.47 0%

Subtotal -                                           266,994.47   266,994.47        -                 266,994.47   0%

Owner Contingency Total -                      

Approved Change Orders
CO #007 - Bulletin #06 194,755.32
CO #008 - RPMI Façade Redesign 75,236.00
CO #011 - Bulletin #07 2,197.77
CO #012 - VCT Flooring Change 9,387.28
CO #016 - Bulletin #04 -41,586.41
CO #018 - Dumpster Gates Removal -5,217.11
CO #026 - RPMI Additional Building Permit Fee 32,221.62

Approved Subtotal 266,994.47        

Pending Change Orders 

Pending Subtotal -                      

Owner Contingency Remaining (266,994.47)       

Exposures

Exposure Subtotal -                      
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  NEW PK-8 PROJECT COST REPORT (Continued)

Clark New PK-8
Allowance Breakdown Detail Thru GCS Payment Application No.   19

2/18/2025 Report Through 1/20/2025

Allowance  Breakdown

 Original Scheduled Value 

 Changes 
to 

Date 

 Revised 
Scheduled 

Value 

 Completed 
to 

Date 

 Balance 
to 

Complete  % Complete 
GCS GMP 6

Additional Geopiers 30,000.00                                  -                   30,000.00 -                    30,000.00 0.00%
Radio DAS System 87,811.00                                  -                   87,811.00 -                    87,811.00 0.00%
FF&E 878,110.00                               -                   878,110.00 -                    878,110.00 0.00%
Winter Protection for Masonry & Concrete 250,000.00                               -                   250,000.00 33,772.21       216,227.79 13.51%
Soil Stabilization 50,000.00                                  -                   50,000.00 -                    50,000.00 0.00%
Unsuitable Soil Removal & Replacement 200,000.00                               -                   200,000.00 100,388.40     99,611.60 50.19%
Site Security 350,000.00                               -                   350,000.00 70,788.16       279,211.84 20.23%
Hardware 20,000.00                                  -                   20,000.00 -                    20,000.00 0.00%
Temporary Utility Usage 150,000.00                               -                   150,000.00 1,137.45          148,862.55 0.76%
Additional Building Permit Fees 34,908.00                                  -                   34,908.00 34,908.00       0.00 100.00%
Tree & Stump Removal 40,000.00                                  -                   40,000.00 37,000.00       3,000.00 92.50%
Certified Arborist Services 10,000.00                                  -                   10,000.00 -                    10,000.00 0.00%

Subtotal 2,100,829.00                            -                   2,100,829.00  277,994.22     1,822,834.78  13.23%

Allowance Total 2,100,829.00  

Approved Change Orders
CO #001 - Site Security Cameras 33,124.00
CO #002 - Tree & Stump Removal 37,000.00
CO #004 - Pro-Vigil - Security Monitoring (Feb.-April) 8,694.66

 CO #009 - Area A Undercut 100,388.40
 CO #013 - Pro-Vigil Invoices - May -July 8,694.66
 CO #027 - Pro-Vigil Invoices - August-October 8,694.66
CO #029 - Additional Building Permit Fees Allowance 34,908.00
CO #037 - Added Exterior Temp Lighting 2,711.70
CO #038 - Miencorp Winter Protection - December 33,772.21
CO #039 - CPP - Temporary Utility Usage - 2024 1,137.45          
CO #040 - Pro-Vigil Invoices - November-January 8,868.48

Approved Subtotal 277,994.22      

Pending Change Orders 
 CO #044 - Masonry Winter Protection - January & Week 
Ending 12/28/25 61,972.28

Pending Subtotal 61,972.28        

Allowance Remaining 1,760,862.50  

Exposures

Exposure Subtotal -                     



G C S N E W  C L A R K  P K- 8  |  C M S D  |  1 3

  ANALYSIS OF DBE PARTICIPATION
Clark PK-8  - Analysis of DBE Participation

Committed Values as of 2/18/2025  ** Does not include change orders**

Primary
Subcontractor  Original Subcontracted Value  DBE Commited 

%  DBE Commited Value  DBE Value To Date  DBE % 

02A - American Abatement 294,559.59$                                       5% 14,727.98$                           $                                -   0%
02B - Platform Contracting 375,550.00$                                       0% -$                                       $                                -   #DIV/0!
02C - Foundation Service Corp. 156,550.00$                                       0% -$                                       $                                -   #DIV/0!
03A/31A/32A - Platform Contracting 4,542,921.88$                                    2% 100,000.00$                         $                  60,000.00 60%
04A - Miencorp Masonry 4,897,068.00$                                    5% 245,181.80$                         $                174,755.10 71%
05A - Livi Steel 2,052,673.02$                                    10% 203,194.57$                         $                202,092.60 99%
06A/07B/09A - Greenspace 3,938,083.00$                                    100% 3,938,083.00$                      $                662,449.14 17%
07A - Willham Roofing 1,213,796.79$                                    30% 365,000.00$                         $                326,091.96 89%
08A - Environmental Glass 1,169,953.20$                                    21% 248,570.00$                         $                                -   0%
11A - Breckenridge 393,670.73$                                       0% -$                                       $                                -   #DIV/0!
12A - Casework Connections 376,463.50$                                       0% -$                                       $                                -   #DIV/0!
21A - Fox Fire 457,215.53$                                       5% 22,000.00$                           $                  22,000.00 100%
22A/23A - John F. Gallagher 5,201,500.00$                                    6.2% 322,000.00$                         $                                -   0%
26A/28A - Lakeland Electric 4,449,764.00$                                    15% 667,464.60$                         $                                -   0%

Totals  $                                 29,519,769.24 21%  $                     6,126,221.95  $            1,447,388.80 24%
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  CONSTRUCTION TRADES COMMITMENT
Clark PK-8 School
CMSD Construction Trades Commitment

Tracking through: February 18, 2025

Company  CMSD Grad 
Hrs Pledged 

 CMSD 
Grad Hrs 
to Date 

02A - American Abatement 200                -         
02B - Platform Contracting -         
02C - Foundation Service Corp. -                -         
03A/31A/32A - Platform Contracting -                375        
04A - Miencorp Masonry -                821        
05A - Livi Steel -                32           
06A/07B/09A - Greenspace 120                -         
07A - Willham Roofing 415        
08A - Environmental Glass 450                -         
11A - Breckenridge -                -         
12A - Casework Connections -                -         
21A - Fox Fire 200                232        
22A/23A - John F. Gallagher 250                492        
26A/28A - Lakeland Electric -                -         
DB CMSD Graduate -                157        

-                -         
-         

-                -         
-                -         
-                -         
-                -         

             1,220 2,523     

Hours Required to Meet Program
Grad Hours to Date
Grad Hours Remaining

Totals

11,808                             
2,523                               
9,285                               
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  WORKFORCE PARTICIPATION TRACKING LOGClark PK-8 School
Workforce Participation Tracking through: 2/18/2025

02A - American Abatement 2091.00 Total Hours 21A - Fox Fire 896.00 Total Hours
Male 2091.00 100% White or Caucasian 1637.00 78% Male 472.00 53% White or Caucasian 704.00 79%
Female 0.00 0% Black or African American 379.50 18% Female 424.00 47% Black or African American 0.00 0%
Resident 769.00 37% Hispanic or Latino 74.50 4% Resident 40.00 4% Hispanic or Latino 192.00 21%
Graduate 0.00 0% Other 0.00 0.0% Graduate 232.00 26% Other 0.00 0%

02B - Platform Contracting 1299.00 Total Hours 22A/23A - John F. Gallagher 13451.00 Total Hours
Male 1299.00 100% 194205.68 1299.00 100% Male 13117.00 98% White or Caucasian 11260.00 1257%
Female 0.00 0% Black or African American 0.00 0% Female 334.00 2% Black or African American 452.00 50%
Resident 0.00 0% Hispanic or Latino 0.00 0% Resident 986.00 7% Hispanic or Latino 0.00 0%
Graduate 0.00 0% Other 0.00 0% Graduate 492.00 4% Other 1165.00 130%

02C - Foundation Service Corp. 271.00 Total Hours 26A/28A - Lakeland Electric 6625.00 Total Hours
Male 209.00 77% White or Caucasian 209.00 77% Male 6479.00 98% White or Caucasian 6376.00 96%
Female 62.00 23% Black or African American 62.00 23% Female 146.00 2% Black or African American 160.00 2%
Resident 0.00 0% Hispanic or Latino 0.00 0% Resident 146.00 2% Hispanic or Latino 89.00 1%
Graduate 0.00 0% Other 0.00 0% Graduate 0.00 0% Other 0.00 0%

03A/31A/32A - Platform Contracting 8203.00 Total Hours DB CMSD Graduate 156.50 Total Hours
Male 7891.50 96% White or Caucasian 7821.50 95% Male 0.00 0% White or Caucasian 0.00 0%
Female 311.50 4% Black or African American 121.00 1% Female 156.50 100% Black or African American 0.00 0%
Resident 446.00 5% Hispanic or Latino 247.50 3% Resident 156.50 100% Hispanic or Latino 156.50 100%
Graduate 374.50 5% Other 13.00 0% Graduate 156.50 100% Other 0.00 0%

04A - Miencorp Masonry 24821.50 Total Hours 0.00 Total Hours
Male 22658.00 91% White or Caucasian 22521.00 91% Male 0.00 0% White or Caucasian 0.00 0%
Female 2163.50 9% Black or African American 2300.50 9% Female 0.00 0% Black or African American 0.00 0%
Resident 826.50 3% Hispanic or Latino 0.00 0% Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 821.00 3% Other 0.00 0% Graduate 0.00 0% Other 0.00 0%

05A - Livi Steel 4692.00 Total Hours 0.00 Total Hours
Male 4680.00 100% White or Caucasian 4476.00 95% Male 0.00 0% White or Caucasian 0.00 0%
Female 12.00 0% Black or African American 290.00 6% Female 0.00 0% Black or African American 0.00 0%
Resident 119.00 3% Hispanic or Latino 8.00 0% Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 32.00 1% Other 8.00 0% Graduate 0.00 0% Other 0.00 0%

06A/07B/09A - Greenspace 2552.00 Total Hours 0.00 Total Hours
Male 2552.00 100% White or Caucasian 2456.00 96% Male 0.00 0% White or Caucasian 0.00 0%
Female 0.00 0% Black or African American 96.00 4% Female 0.00 0% Black or African American 0.00 0%
Resident 0.00 0% Hispanic or Latino 0.00 0% Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 0.00 #DIV/0! Other 0.00 0% Graduate 0.00 0% Other 0.00 0%

07A - Willham Roofing 3103.50 Total Hours 0.00 Total Hours
Male 2888.50 93% White or Caucasian 2208.00 71% Male 0.00 #DIV/0! White or Caucasian 0.00 #DIV/0!
Female 215.00 7% Black or African American 833.00 27% Female 0.00 0% Black or African American 0.00 0%
Resident 862.50 28% Hispanic or Latino 62.50 2% Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 415.00 13% Other 0.00 0% Graduate 0.00 0% Other 0.00 0%

08A - Environmental Glass 0.00 Total Hours 0.00 Total Hours
Male 0.00 #DIV/0! White or Caucasian 0.00 #DIV/0! Male 0.00 #DIV/0! White or Caucasian 0.00 #DIV/0!
Female 0.00 #DIV/0! Black or African American 0.00 #DIV/0! Female 0.00 0% Black or African American 0.00 0%
Resident 0.00 #DIV/0! Hispanic or Latino 0.00 #DIV/0! Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 0.00 #DIV/0! Other 0.00 #DIV/0! Graduate 0.00 0% Other 0.00 0%

11A - Breckenridge 0.00 Total Hours 0.00 Total Hours
Male 0.00 #DIV/0! White or Caucasian 0.00 #DIV/0! Male 0.00 0% White or Caucasian 0.00 0%
Female 0.00 #DIV/0! Black or African American 0.00 #DIV/0! Female 0.00 0% Black or African American 0.00 0%
Resident 0.00 #DIV/0! Hispanic or Latino 0.00 #DIV/0! Resident 0.00 0% Hispanic or Latino 0.00 0%
Graduate 0.00 #DIV/0! Other 0.00 #DIV/0! Graduate 0.00 0% Other 0.00 0%

12A - Casework Connections 0.00 Total Hours Clark Project 68161.50 Total Hours
Male 0.00 #DIV/0! White or Caucasian 0.00 #DIV/0! Male 64337.00 94.39% White or Caucasian 60967.50 89.45%
Female 0.00 #DIV/0! Black or African American 0.00 #DIV/0! Female 3824.50 5.61% Black or African American 4694.00 6.89%
Resident 0.00 #DIV/0! Hispanic or Latino 0.00 #DIV/0! Resident 4351.50 6% Hispanic or Latino 830.00 1.22%
Graduate 0.00 #DIV/0! Other 0.00 #DIV/0! Graduate 2523.00 4% Other 1186.00 1.74%
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FIRST FLOOR

THIRD FLOOR

SECOND FLOOR

AREA A-1

AREA B-1

AREA A-3

AREA A-2

AREA B-2

  KEY PL AN
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Activity Name Orig
 Dur

%
Comp

Start Finish Total
Float

New Clark PK-8 448 0.54%11-20-23 A 08-20-25 -9
Building Construction 448 0.54%11-20-23 A 08-20-25 -9
Milestones 642 2.43%11-28-23 A 08-20-25 -13
Construction Notice to Proceed 0 100% 11-28-23 A
Commence Construction On-Site 0 100% 12-01-23 A
Area A Dry-in/ Temp Enclosure 0 100% 01-10-25 A
Area B Dry-in/ Temp Enclosure 0 0% 02-24-25 2
Area A Full Enclosure 0 0% 04-10-25 -7
Area B Full Enclosure 0 0% 04-17-25 -1
Commence Climatization for Finishes 0 0% 05-02-25 -8
Building Construction Substantial Completio 0 0% 07-30-25* -13
Construction Final Completion 0 0% 08-06-25 -13
Furnishings Complete/ Owner Occupancy 0 0% 08-20-25* -13

Site Mobilization 26 100% 11-20-23 A 12-20-23 A
Initial Mobilization 2 100% 11-20-23 A 11-22-23 A
Secure Site/ Establish Access 20 100% 11-20-23 A 12-08-23 A
Establish Temp Facilities 20 100% 11-20-23 A 12-20-23 A

Material Procurement 263 94.3% 11-28-23 A 03-06-25 21
Foundations 63 100% 11-28-23 A 02-01-24 A
Foundation Submittals 10 100% 11-28-23 A 01-18-24 A
Foundation Approvals 10 100% 01-15-24 A 01-18-24 A
Foundation Materials Lead-Time 10 100% 01-18-24 A 02-01-24 A

Site Sewer Structures 73 100% 11-28-23 A 02-09-24 A
Site Sewer Structure Submittals 10 100% 11-28-23 A 01-11-24 A
Site Sewer Structure Approvals 10 100% 01-08-24 A 01-11-24 A
Site Sewer Structure Materials Lead-Time 25 100% 01-11-24 A 02-09-24 A

Structural Steel 104 100% 11-28-23 A 09-13-24 A
Structural Steel Submittals 30 100% 11-28-23 A 02-09-24 A
Structural Steel Approvals 20 100% 01-10-24 A 02-09-24 A
Structural Steel/ Metal Deck Lead-Time 50 100% 02-09-24 A 09-13-24 A

HVAC Equipment 263 100% 11-28-23 A 01-23-25 A
HVAC Equipment Submittals 30 100% 11-28-23 A 04-09-24 A
HVAC Equipment Approvals 20 100% 01-08-24 A 04-09-24 A
HVAC Chiller Lead-Time 210 100% 01-29-24 A 02-10-24 A
HVAC AHU Lead-Time - Area A 180 100% 02-06-24 A 01-23-25 A
HVAC AHU Lead-Time - Area B 180 100% 02-06-24 A 01-08-25 A
HVAC VAV Lead-Time 60 100% 04-09-24 A 12-11-24 A

Windows/ Curtain Wall 230 3.46%11-28-23 A 03-06-25 0
Windows/ Curtain Wall Submittals 45 100% 11-28-23 A 04-10-24 A
Windows/ Curtain Wall Approvals 20 100% 03-14-24 A 05-10-24 A
Windows Lead-Time 60 100% 05-10-24 A 09-25-24 A
Curtain Wall Lead-Time 125 88% 05-10-24 A 03-06-25 0

Demolition 59 100% 12-01-23 A 01-24-24 A
Site Demo/ Clearing 30 100% 12-01-23 A 12-11-23 A
Building Demolition (Seq 1 - Bldg/ Annex) 35 100% 12-18-23 A 01-20-24 A
Building Demolition (Seq 2 - Houses) 15 100% 01-22-24 A 01-24-24 A

Site Prep/ Rough-in 248 0.73%12-13-23 A 04-01-25 -7
Site Prep/ Earthwork 25 100% 12-13-23 A 03-22-24 A
Earthwork 25 100% 12-13-23 A 03-22-24 A
Prepare Building Pad 10 100% 02-06-24 A 02-26-24 A
Aggregate Piers 12 100% 02-28-24 A 03-08-24 A

Site Rough-in 232 0.09%02-09-24 A 04-01-25 -7
Site Storm Sewers 20 100% 02-09-24 A 04-10-24 A
Site Sanitary Sewers 10 100% 03-08-24 A 04-02-24 A
Site Water/ Gas 15 100% 03-23-24 A 01-17-25 A
Site Electrical Feeder 10 50% 09-24-24 A 02-28-25 -7
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Activity Name Orig
 Dur

%
Comp

Start Finish Total
Float

Set/ Connect Transformer 3 0% 03-03-25 03-06-25 -7
Site Electrical Branch 15 0% 03-07-25 04-01-25 -7

Staging 8 100% 02-26-24 A 04-15-24 A
Finish Grading - Staging/ Access 8 100% 02-26-24 A 04-15-24 A

Below Grade Structure/ Rough-in 74 100% 03-21-24 A 11-26-24 A
Area A 59 100% 03-21-24 A 06-10-24 A
Foundations/ Elevator Pit - Area A 15 100% 03-21-24 A 04-19-24 A
Underground Plumbing - Area A 20 100% 04-15-24 A 05-09-24 A
Masonry to Grade - Area A 10 100% 04-22-24 A 04-26-24 A
Underground Electrical - Area A 10 100% 04-22-24 A 05-02-24 A
Backfill/ Wateproofing - Area A 10 100% 04-29-24 A 05-08-24 A
Electrical In-Slab Rough-in - Area A 20 100% 05-13-24 A 06-09-24 A
Plumbing In-Slab Rough-in - Area A 5 100% 05-13-24 A 06-09-24 A
Prep/ Pour Slab-on-Grade - Area A 6 100% 05-23-24 A 06-10-24 A

Area B 44 100% 04-15-24 A 11-26-24 A
Foundations - Area B 15 100% 04-15-24 A 05-03-24 A
Masonry to Grade - Area B 10 100% 05-03-24 A 05-08-24 A
Backfill/ Wateproofing - Area B 15 100% 05-08-24 A 05-15-24 A
Underground Plumbing - Area B 15 100% 05-09-24 A 06-15-24 A
Underground Electrical - Area B 10 100% 05-09-24 A 07-17-24 A
Plumbing In-Slab Rough-in - Area B 5 100% 05-21-24 A 05-30-24 A
Electrical In-Slab Rough-in - Area B 10 100% 06-03-24 A 11-26-24 A
Prep/ Pour Slab-on-Grade - Area B 6 100% 06-03-24 A 11-26-24 A

Above Grade Structure/ Dry-in 210 6.67%05-08-24 A 02-24-25 14
Area A 187 100% 05-08-24 A 01-10-25 A
1st Flr Bearing Masonry - Area A 30 100% 05-08-24 A 06-19-24 A
2nd Flr Bearing Masonry - Area A 30 100% 06-20-24 A 07-15-24 A
2nd Flr Structure/ Metal Deck (Seq 1) - Area 15 100% 06-21-24 A 07-12-24 A
Prep/ Pour 2nd Flr Slab-on-Deck - Area A 5 100% 07-15-24 A 07-23-24 A
3rd Flr Bearing Masonry - Area A 30 100% 07-16-24 A 09-20-24 A
Roof Structure/ Metal Deck (Seq 5) - Area A 10 100% 08-16-24 A 11-04-24 A
Erect Stairs - Area A 10 100% 08-26-24 A 09-06-24 A
3rd Flr Structure/ Metal Deck (Seq 3) - Area 15 100% 08-26-24 A 09-10-24 A
Pour Stairs - Area A 10 100% 09-11-24 A 09-12-24 A
3rd Flr Structure/ Metal Deck (Seq 4) - Area 5 100% 09-16-24 A 09-23-24 A
Prep/ Pour 3rd Flr Slab-on-Deck (East) -  Ar 5 100% 10-02-24 A 10-07-24 A
Prep/ Pour 3rd Flr Slab-on-Deck (West)  - A 3 100% 10-09-24 A 10-10-24 A
Roof Bearing Masonry - Area A 5 100% 10-16-24 A 10-31-24 A
Roof Blocking - Area A 5 100% 10-30-24 A 11-04-24 A
Roof Curbs - Area A 5 100% 11-01-24 A 11-07-24 A
Roof Drains/ Penetrations - Area A 5 100% 11-02-24 A 11-08-24 A
Masonry Veneer (Above Roof) - Area A (No 16 100% 11-04-24 A 11-14-24 A
Roof Dry-in - Area A 30 100% 11-12-24 A 01-10-25 A

Area B 193 6.36%05-20-24 A 02-24-25 14
Gym Bearing Masonry - Area B 20 100% 05-20-24 A 07-17-24 A
Gym Electrical In-Slab Rough-in - Area B 10 100% 07-10-24 A 07-13-24 A
Gym Roof Structure/ Metal Deck (Seq 2) - A 14 100% 07-18-24 A 08-01-24 A
Gym Roof Drains/ Penetrations - Area B 5 100% 07-19-24 A 08-14-24 A
Gym Roof Blocking - Area B 5 100% 08-06-24 A 08-12-24 A
Gym Roof Dry-in - Area B 10 100% 08-20-24 A 08-30-24 A
Gym Roof Curbs - Area B 5 100% 08-20-24 A 08-28-24 A
Prep/ Pour Gym Slab-on-Grade - Area B 3 100% 08-20-24 A 09-25-24 A
Bearing Masonry - Area B 30 100% 10-16-24 A 12-02-24 A
Roof Structure/ Metal Deck (Seq 4) - Area B 20 100% 10-16-24 A 01-13-25 A
Roof Drains Penetrations - Area B 5 90% 11-15-24 A 02-14-25 -2
Roof Curbs - Area B 5 95% 11-22-24 A 02-14-25 -1
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Activity Name Orig
 Dur

%
Comp

Start Finish Total
Float

Roof Blocking - Area B 10 100% 11-25-24 A 12-24-24 A
Roof Dry-in - Area B 25 90% 11-29-24 A 02-24-25 -2
Install HVAC Air Handling Equipment - Area 2 50% 01-08-25 A 02-14-25 -6
Roof Condensor Rails - Area B 2 0% 02-14-25 02-20-25 11

Shell Enclosure/ Finishes 111 9.46%11-14-24 A 04-17-25 48
Area A 106 1.56%11-14-24 A 04-11-25 52
Masonry Veneer - Area A (North/ West) 15 100% 11-14-24 A 02-07-25 A
Masonry Veneer - Area A (South) 25 20% 11-21-24 A 03-13-25 -5
Masonry Veneer  - Area A (East/ North) 10 20% 11-21-24 A 03-25-25 -3
Misc Shell Finishes - Area A (South) 5 10% 02-10-25 A 04-04-25 10
Misc Shell Finishes - Area A (North) 5 5% 02-10-25 A 04-11-25 51
Windows - Area A (North) 11 2.01% 02-12-25 A 04-07-25 -2
Windows - Area A (South) 12 2% 02-12-25 A 03-21-25 -2
Canopy Structure/ Metal Deck (Seq 6) - Are 9 0% 02-14-25* 02-26-25 7
Canopy Finishes - Area A 10 0% 02-28-25 03-17-25 5
Curtain Wall - Area A 13 0% 03-14-25 04-01-25 -5
Metal Panels - Area A (South) 10 0% 03-17-25 03-28-25 10
FRP Doors - Area a 3 0% 03-26-25 03-28-25 4
Metal Panels - Area A (North) 5 0% 03-31-25 04-04-25 51
Storefront & Entrance - Area A 7 0% 04-02-25 04-10-25 -5

Area B 91 0.55%11-25-24 A 04-17-25 -2
Masonry Veneer (Above Roof) - Area B 15 100% 11-25-24 A 01-10-25 A
Masonry Veneer - Area B (North) 13 100% 11-25-24 A 02-11-25 A
Masonry Veneer - Area B (East) 25 25% 11-25-24 A 03-12-25 20
Masonry Veneer - Area B (West) 15 100% 01-13-25 A 02-11-25 A
Install/ Rough-in Roof Condensor - Area B 2 0% 02-26-25 02-28-25 10
FRP Doors - Area B 1 0% 03-31-25 03-31-25 6
Windows - Area B 1 0% 04-07-25 04-08-25 4
Curtain Wall - Area B 1 0% 04-11-25 04-11-25 -1
Storefront & Entrance - Area B 3 0% 04-14-25 04-17-25 -1

Interior Rough-in 199 53.4% 06-18-24 A 06-27-25 1
Area A 186 7.14%06-18-24 A 06-09-25 14
First Floor 120 3.72%06-24-24 A 02-25-25 23
Plumbing Rough-in - Area A (1st Flr) 30 100% 06-24-24 A 02-12-25 A
Above Grade Sanitaty - Area A (1st Flr) 10 100% 06-24-24 A 01-31-25 A
Overhead Feeder Conduit - Area A (1st Flr 10 100% 07-15-24 A 01-17-25 A
HVAC Ductwork - Area A (1st Flr) 25 100% 08-05-24 A 01-21-25 A
HVAC Piping - Area A (1st Flr) 25 90% 08-05-24 A 02-18-25 -9
Overehead Branch Conduit - Area A (1st F 25 90% 08-05-24 A 02-18-25 5
Wall Framing - Area A (1st Flr) 10 100% 08-19-24 A 08-30-24 A
Electrical Stud Rough-in - Area A (1st Flr) 5 100% 08-19-24 A 01-22-25 A
Pull/ Terminate Wire - Area A (1st Flr) 10 75% 08-19-24 A 02-18-25 8
Doorframes - Area A (1st Flr) 10 100% 10-14-24 A 02-04-25 A
Non-bearing Masonry - Area A (1st Flr) 5 100% 10-14-24 A 11-26-24 A
Plumbing Insulation - Area A (1st Flr) 15 75% 11-01-24 A 02-21-25 -3
Fire Protection Rouugh-in - Area A (1st Flr) 20 90% 11-12-24 A 02-17-25 16
HVAC Controls Rough-in - Area A (1st Flr) 10 75% 12-15-24 A 02-18-25 16
HVAC Insulation - Area A (1st Flr) 16 90% 01-13-25 A 02-18-25 14
Tech Cabling - Area A (1st Flr) 10 100% 01-22-25 A 02-06-25 A
Prep CMU for Paint - Area A (1st Flr) 6 90% 02-10-25 A 02-14-25 8
Fire Alarm Wiring - Area A (1st Flr) 5 0% 02-18-25 02-25-25 14

Second Floor 103 56.8% 06-18-24 A 04-23-25 16
Above Grade Sanitaty - Area A (2nd Flr) 3 100% 06-18-24 A 02-07-25 A
Plumbing Rough-in - Area A (2nd Flr) 15 100% 06-19-24 A 02-10-25 A
Wall Framing - Area A (2nd Flr) 6 100% 10-11-24 A 02-03-25 A
In-wall Stud Rough-in - Area A (2nd Flr) 5 100% 10-14-24 A 02-06-25 A
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%
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Start Finish Total
Float

Overhead Feeder Conduit - Area A (2nd F 5 100% 10-14-24 A 01-22-25 A
Doorframes - Area A (2nd Flr) 7 100% 11-12-24 A 02-10-25 A
Non-bearing Masonry - Area A (2nd Flr) 5 100% 11-13-24 A 02-05-25 A
HVAC Ductwork - Area A (2nd Flr) 20 95% 12-09-24 A 02-19-25 -4
HVAC Piping - Area A (2nd Flr) 20 90% 01-02-25 A 03-07-25 -9
HVAC Controls Rough-in - Area A (2nd Flr) 10 70% 01-02-25 A 03-04-25 30
Overehead Branch Conduit - Area A (2nd 20 90% 01-08-25 A 03-07-25 12
Pull/ Terminate Wire - Area A (2nd Flr) 10 100% 01-17-25 A 02-11-25 A
Fire Protection Rouugh-in - Area A (2nd Fl 20 10% 01-20-25 A 04-23-25 -8
HVAC Insulation - Area A (2nd Flr) 12 50% 02-03-25 A 04-11-25 -9
Prep CMU for Paint - Area A (2nd Flr) 5 100% 02-03-25 A 02-06-25 A
Tech Cabling - Area A (2nd Flr) 10 60% 02-10-25 A 03-20-25 27
Plumbing Insulation - Area A (2nd Flr) 10 20% 02-11-25 A 03-05-25 -3
Fire Alarm Wiring - Area A (2nd Flr) 5 0% 02-25-25 03-04-25 51

First Floor Mech 81 7.14%08-05-24 A 04-03-25 5
HVAC Ductwork - Area A (1st Flr - Mech) 10 90% 08-05-24 A 02-18-25 -4
Elec OH Rough in - Area A (1st Flr - Mech) 5 40% 10-29-24 A 02-21-25 5
Pull/ Terminate Wires - Area A (1st Flr - Me 5 50% 11-08-24 A 02-25-25 5
HVAC Hydronic Equipment - Area A (1st F 5 30% 12-02-24 A 02-21-25 -9
Fire Protection Rough-in - Area A (1st Flr - 3 100% 12-03-24 A 01-17-25 A
HVAC insulation - Area A (1st Flr - Mech) 15 40% 01-13-25 A 04-03-25 -9
Install HVAC Air Handling Equipment - Are 5 60% 01-23-25 A 02-17-25 -4
HVAC Piping - Area A (1st Flr - Mech) 20 40% 01-28-25 A 03-27-25 -9
HVAC Control Rough in - Area A (1st Flr - M 10 65% 02-10-25 A 02-27-25 30

Third Floor 107 6.04%10-30-24 A 05-27-25 12
In-wall Stud Rough-in - Area A (3rd Flr) 5 100% 10-30-24 A 02-10-25 A
Non-bearing Masonry - Area A (3rd Flr) 5 100% 11-05-24 A 01-24-25 A
Above Grade Sanitaty - Area A (3rd Flr) 3 100% 11-14-24 A 02-14-25 A
Plumbing Rough-in - Area A (3rd Flr) 10 100% 11-22-24 A 02-14-25 A
Wall Framing - Area A (3rd Flr) 6 100% 12-02-24 A 01-10-25 A
Doorframes - Area A (3rd Flr) 7 100% 12-05-24 A 01-23-25 A
HVAC Ductwork - Area A (3rd Flr) 20 90% 12-15-24 A 03-06-25 -6
HVAC Piping - Area A (3rd Flr) 20 90% 01-13-25 A 03-11-25 -9
Overehead Branch Conduit - Area A (3rd F 20 40% 01-30-25 A 03-28-25 12
Overhead Feeder Conduit - Area A (3rd Fl 5 40% 02-03-25 A 03-12-25 12
Prep CMU for Paint - Area A (3rd Flr) 5 100% 02-03-25 A 02-10-25 A
Plumbing Insulation - Area A (3rd Flr) 10 30% 02-10-25 A 04-11-25 10
Tech Cabling - Area A (3rd Flr) 10 0% 03-07-25* 03-21-25 27
HVAC Controls Rough-in - Area A (3rd Flr) 10 0% 03-18-25 04-01-25 30
Pull/ Terminate Wire - Area A (3rd Flr) 10 0% 04-11-25 04-25-25 10
Fire Alarm Wiring - Area A (3rd Flr) 5 0% 04-28-25 05-02-25 27
Fire Protection Rouugh-in - Area A (3rd Flr 20 0% 04-28-25 05-27-25 -8
HVAC Insulation - Area A (3rd Flr) 15 0% 04-28-25 05-19-25 -9

Second Floor Mech 66 1.82%10-30-24 A 04-28-25 2
Elec OH Rough in - Area A (2nd Flr - Mech 5 20% 10-30-24 A 02-27-25 12
HVAC Ductwork - Area A (2nd Flr - Mech) 5 20% 12-09-24 A 03-04-25 -6
HVAC Piping - Area A (2nd Flr - Mech) 5 0% 12-15-24 A 03-05-25 -9
HVAC Hydronic Equipment - Area A (2nd F 5 50% 12-15-24 A 02-26-25 -9
HVAC Control Rough in - Area A (2nd Flr - 10 0% 12-15-24 A 03-18-25 30
Pull/ Terminate Wires - Area A (2nd Flr - M 5 20% 12-16-24 A 04-10-25 10
Install HVAC Air Handling Equipment - Are 5 50% 01-23-25 A 02-26-25 -6
Fire Protection Rough-in - Area A (2nd Flr 3 15% 02-12-25 A 04-28-25 -8
HVAC insulation - Area A (2nd Flr - Mech) 10 0% 04-11-25 04-28-25 -9

Third Floor Mech 70 6.81% 01-23-25 A 06-09-25 14
Install HVAC Air Handling Equipment - Are 5 50% 01-23-25 A 03-10-25 44
Elec OH Rough in - Area A (3rd Flr - Mech 5 40% 01-30-25 A 04-02-25 12
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HVAC Hydronic Equipment - Area A (3rd F 5 50% 01-30-25 A 03-31-25 -9
HVAC Ductwork - Area A (3rd Flr - Mech) 5 0% 03-11-25 03-17-25 44
HVAC Control Rough in - Area A (3rd Flr - M 10 0% 04-01-25 04-15-25 51
HVAC Piping - Area A (3rd Flr - Mech) 5 0% 04-15-25 04-22-25 -6
Pull/ Terminate Wires - Area A (3rd Flr - Me 5 0% 04-28-25 05-02-25 10
HVAC insulation - Area A (3rd Flr - Mech) 14 0% 05-19-25 06-09-25 -9
Fire Protection Rough-in - Area A (3rd Flr - 3 0% 05-27-25 05-30-25 16

Area B 145 5.99%07-02-24 A 06-27-25 -4
First Floor 112 72.2% 07-02-24 A 03-28-25 24
Overhead Feeder Conduit - Area B (1st Fl 5 100% 07-02-24 A 02-05-25 A
Plumbing Rough-in - Area B (1st Flr) 20 90% 07-24-24 A 02-17-25 9
Doorframes - Area B (1st Flr) 3 100% 10-01-24 A 01-23-25 A
Non-bearing Masonry - Area B (1st Flr) 10 100% 10-01-24 A 02-14-25 A
Pull / Terminate Electrical Wire - Area B (1 10 40% 10-31-24 A 03-21-25 1
Overehead Branch Conduit - Area B (1st F 20 40% 11-22-24 A 03-13-25 0
Fire Protection Rouugh-in - Area B (1st Flr 10 60% 12-05-24 A 02-19-25 7
HVAC Ductwork - Area B (1st Flr) 20 40% 01-13-25 A 03-03-25 -6
HVAC Piping - Area B (1st Flr) 20 3% 01-17-25 A 03-13-25 -6
Tech Cabling - Area B (1st Flr) 10 30% 02-10-25 A 02-24-25 40
HVAC Controls Rough-in - Area B (1st Flr) 15 3% 02-12-25 A 03-24-25 -6
Prep CMU for Paint - Area B (1st Flr) 6 10% 02-14-25 A 02-21-25 -4
HVAC Insulation - Area B (1st Flr) 10 0% 02-25-25 03-10-25 2
Plumbing Insulation - Area B (1st Flr) 10 0% 03-06-25 03-19-25 -3
Fire Alarm Wiring - Area B (1st Flr) 5 0% 03-24-25 03-28-25 24

Kitchen 97 5.67%10-01-24 A 04-17-25 -9
Non-bearing Masonry - Area B (Kitchen) 5 100% 10-01-24 A 02-05-25 A
Above Grade Sanitaty - Area B (Kitchen) 3 40% 10-04-24 A 02-19-25 12
Doorframes - Area B (Kitchen) 3 100% 10-18-24 A 10-30-24 A
Pull / Terminate Electrical Wire - Area B (K 5 20% 10-31-24 A 04-04-25 0
Plumbing Rough-in - Area B (Kitchen) 20 70% 11-01-24 A 02-27-25 12
Overehead Branch Conduit - Area B (Kitch 15 20% 11-23-24 A 03-31-25 0
Prep CMU for Paint - Area B (Kitchen) 3 0% 02-20-25 02-25-25 24
HVAC Ductwork - Area B (Kitchen) 10 0% 03-18-25 03-31-25 -1
Plumbing Insulation - Area B (Kitchen) 10 0% 03-20-25 04-02-25 -2
HVAC Controls Rough-in - Area B (Kitchen 5 0% 03-31-25 04-07-25 -1
HVAC Piping - Area B (Kitchen) 10 0% 04-01-25 04-14-25 -9
Install Cooler/ Freezer - Area B (Kitchen) 3 0% 04-01-25 04-03-25 -8
Detailed Cooler/ Freezer - Area B (Kitchen 5 0% 04-04-25 04-10-25 -8
Fire Protection Rouugh-in - Area B (Kitche 5 0% 04-08-25 04-14-25 -8
HVAC Insulation - Area B (Kitchen) 5 0% 04-11-25 04-17-25 -9
Install Kitchen Hood - Area B (Kitchen) 2 0% 04-16-25 04-17-25 -9

Dining 117 8.46%07-02-24 A 05-28-25 13
Overhead Feeder Conduit - Area B (Dining 5 100% 07-02-24 A 02-11-25 A
Overehead Branch Conduit - Area B (Dinin 10 10% 11-23-24 A 04-11-25 13
Doorframes - Area B (Dining) 1 100% 12-02-24 A 01-23-25 A
Above Grade Sanitaty - Area B (Dining) 5 50% 12-11-24 A 03-04-25 24
Prep CMU for Paint - Area B (Dining) 6 20% 02-14-25 A 02-20-25 1
HVAC Ductwork - Area B (Dining) 5 0% 04-01-25 04-07-25 4
HVAC Controls Rough-in - Area B (Dining) 5 0% 04-08-25 04-14-25 11
Tech Cabling - Area B (Dining) 3 0% 04-14-25 04-16-25 40
HVAC Piping - Area B (Dining) 5 0% 04-23-25 04-29-25 -6
HVAC Insulation - Area B (Dining) 5 0% 04-30-25 05-06-25 -1
Pull/ Terminate Wire - Area B (Dining) 5 0% 05-07-25 05-13-25 20
Fire Alarm Wiring - Area B (Dining) 3 0% 05-14-25 05-16-25 20
Fire Protection Rouugh-in - Area B (Dining 5 0% 05-21-25 05-28-25 -4

Gym 57 3.01%10-21-24 A 03-31-25 -1
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Overehead Branch Conduit - Area B (Gym 15 80% 10-21-24 A 02-25-25 0
Pull / Terminate Electrical Wire - Area B (G 5 80% 10-31-24 A 02-26-25 5
Fire Protection Rouugh-in - Area B (Gym) 5 100% 11-04-24 A 02-11-25 A
Prep CMU for Paint - Area B (Gym) 10 100% 01-07-25 A 01-21-25 A
HVAC Ductwork - Area B (Gym) 10 0% 03-04-25 03-17-25 -6
HVAC Controls Rough-in - Area B (Gym) 5 0% 03-24-25 03-31-25 -1

Locker Area 113 7.61%07-24-24 A 05-20-25 3
Plumbing Rough-in (Seq 1) - Area B (Lock 15 75% 07-24-24 A 03-13-25 32
Above Grade Sanitaty - Area B (Locker) 5 40% 07-24-24 A 03-07-25 32
Doorframes - Area B (Locker) 2 100% 09-03-24 A 09-06-24 A
Overehead Branch Conduit - Area B (Lock 10 60% 10-30-24 A 04-17-25 13
Pull/ Terminate Wire - Area B (Locker) 5 60% 02-04-25 A 05-06-25 10
Prep CMU for Paint - Area B (Locker) 6 0% 02-25-25 03-05-25 27
HVAC Ductwork - Area B (Locker) 10 0% 04-08-25 04-22-25 4
Plumbing Insulation - Area B (Locker) 7 0% 04-14-25 04-23-25 10
HVAC Controls Rough-in - Area B (Locker) 5 0% 04-23-25 04-29-25 6
HVAC Piping - Area B (Locker) 10 0% 04-30-25 05-13-25 -6
Fire Alarm Wiring - Area B (Locker) 3 0% 05-07-25 05-09-25 10
Fire Protection Rouugh-in - Area B (Locke 10 0% 05-07-25 05-20-25 -6
HVAC Insulation - Area B (Locker) 5 0% 05-14-25 05-20-25 -6

Mech/ Elec 87 0% 10-18-24 A 06-24-25 -1
Plumbing Rough-in - Area B (Mech/ Elec) 15 40% 10-18-24 A 05-12-25 18
Elec OH Rough in - Area B (Mech/ Elec) 10 50% 10-19-24 A 02-20-25 0
Pull / Terminate Electrical Wires - Area B (M 10 25% 10-19-24 A 03-10-25 5
Electrical Gear/ Energization - Area B (Me 10 70% 11-27-24 A 04-07-25 12
Plumbing Equipment - Area B (Mech/ Elec 5 20% 12-11-24 A 03-26-25 42
HVAC Hydronic Equipment - Area B (Mech 5 0% 03-13-25 03-20-25 -6
HVAC Piping - Area B (Mech/ Elec) 30 0% 03-20-25 05-02-25 -6
HVAC Ductwork - Area B (Mech/ Elec) 10 0% 04-23-25 05-06-25 5
Plumbing Insulation- Area B (Mech/ Elec) 5 0% 04-30-25 05-06-25 18
HVAC Control Rough in - Area B (Mech/ E 10 0% 05-07-25 05-20-25 9
HVAC insulation - Area B (Mech/ Elec) 15 0% 05-21-25 06-11-25 -1
Fire Protection Riser - Area B (Mech/ Elec) 5 0% 06-12-25 06-19-25 -1
Fire Protection Rough-in - Area B (Mech/ E 3 0% 06-20-25 06-24-25 -1

Second Floor Mech 67 0% 10-19-24 A 06-27-25 -7
Elec OH Rough in - Area B (2nd Flr - Mech 5 20% 10-19-24 A 03-05-25 12
HVAC Ductwork - Area B (2nd Flr - Mech) 5 50% 12-16-24 A 05-20-25 9
Install HVAC Air Handling Equipment - Are 5 50% 01-23-25 A 05-13-25 2
Pull/ Terminate Wires - Area B (2nd Flr - M 5 0% 03-24-25 03-28-25 1
HVAC Equipment - Area B (2nd Flr - Mech 5 0% 05-14-25 05-20-25 2
HVAC Piping - Area B (2nd Flr - Mech) 5 0% 05-21-25 05-28-25 2
HVAC Control Rough in - Area B (2nd Flr - 10 0% 05-21-25 06-04-25 9
Fire Protection Rough-in - Area B (2nd Flr 3 0% 05-29-25 06-02-25 6
HVAC insulation - Area B (2nd Flr - Mech) 13 0% 06-09-25 06-27-25 -9

Interior Finishes 131 1.88%02-03-25 A 07-30-25 -9
Area B 111 0% 02-17-25 07-25-25 -9
First Floor 93 0% 02-17-25 06-30-25 -6
Prime/ 1st Coat Paint - Area B (1st Flr) 20 0% 02-17-25* 03-14-25 -5
Ceiling Grid - Area B (1st Flr) 15 0% 03-13-25 04-03-25 -6
Electrical Devices/ Finishes - Area B (1st F 5 0% 03-17-25 03-21-25 16
Misc Finishes (MBs/ FEC/ ETC) - Area B (1 10 0% 03-17-25 03-28-25 15
Lighting Fixtures - Area B (1st Flr) 15 0% 03-17-25 04-07-25 -6
HVAC Ceiling Finishes - Area B (1st Flr) 7 0% 03-27-25 04-07-25 1
Fire Protection Ceiling Finishes - Area B (1 7 0% 03-27-25 04-07-25 -1
Casework/ Counter Tops - Area B (1st Flr) 7 0% 04-04-25 04-15-25 -1
Flooring/ Carpet (Rooms) - Area B (1st Flr) 15 0% 04-08-25 04-30-25 -1
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HVAC Controls Finishes - Area B (1st Flr) 7 0% 04-23-25 05-01-25 -2
Flooring (Corridors) - Area B (1st Flr) 5 0% 04-30-25 05-07-25 -1
Doors/ Hardware - Area B (1st Flr) 5 0% 04-30-25 05-07-25 17
Wall Base - Area B (1st Flr) 5 0% 05-02-25 05-09-25 -1
Ceiling Pads - Area B (1st Flr) 15 0% 05-16-25 06-06-25 -9
Tech Devices/ Finishes - Area B (1st Flr) 8 0% 05-22-25 06-04-25 -6
Finish Coat/ Touch-up Paint - Area B (1st F 9 0% 06-04-25 06-18-25 -6
Fire Alarm Devices - Area B (1st Flr) 3 0% 06-18-25 06-23-25 -6
Final Cleaning - Area B (1st Flr) 5 0% 06-23-25 06-30-25 -6

Gym 98 0% 03-06-25 07-25-25 -9
Fire Protection Ceiling Finishes - Area B (G 5 0% 03-06-25 03-12-25 -3
Prime/ 1st Coat Paint - Area B (Gym) 15 0% 03-18-25 04-07-25 -6
Electrical Devices/ Finishes - Area B (Gym 5 0% 03-24-25 03-28-25 16
HVAC Ceiling Finishes - Area B (Gym) 5 0% 04-08-25 04-14-25 5
HVAC Controls Finishes - Area B (Gym) 3 0% 04-08-25 04-10-25 -2
Gym Equipment - Area B (Gym) 5 0% 04-08-25 04-14-25 14
Misc Finishes (MBs/ FEC/ ETC) - Area B (G 6 0% 04-08-25 04-15-25 9
Lighting Fixtures - Area B (Gym) 10 0% 04-08-25 04-22-25 -6
Tech Devices/ Finishes - Area B (Gym) 5 0% 04-09-25 04-16-25 4
Equipment Hookups - Area B (Gym) 3 0% 04-11-25 04-15-25 14
Finish Coat/ Touch-up Paint - Area B (Gym 10 0% 04-23-25 05-06-25 0
Gym Flooring - Area B (Gym) 20 0% 05-07-25 06-04-25 0
Gym Floor Striping - Area B (Gym) 10 0% 06-05-25 06-19-25 0
Gym Floor Curing - Area B (Gym) 5 0% 06-19-25 06-25-25 0
Bleachers - Area B (Gym) 10 0% 06-26-25 07-10-25 0
Wall Base - Area B (Gym) 2 0% 07-11-25 07-15-25 -2
Final Cleaning - Area B (Gym) 2 0% 07-24-25 07-25-25 -9

Kitchen 57 0% 04-11-25 07-03-25 -6
Prime/ 1st Coat Paint - Area B (Kitchen) 5 0% 04-11-25 04-17-25 -8
Misc Finishes (MBs/ FEC/ ETC) - Area B (K 5 0% 04-18-25 04-25-25 7
Tech Devices/ Finishes - Area B (Kitchen) 5 0% 04-18-25 04-25-25 7
Ceiling Grid - Area B (Kitchen) 5 0% 04-18-25 04-25-25 -9
Electrical Devices/ Finishes - Area B (Kitch 4 0% 04-18-25 04-24-25 30
Fire Protection Ceiling Finishes - Area B (K 5 0% 04-23-25 04-29-25 -2
HVAC Ceiling Finishes - Area B (Kitchen) 3 0% 04-28-25 04-30-25 -3
Lighting Fixtures - Area B (Kitchen) 10 0% 04-28-25 05-09-25 -9
HVAC Controls Finishes - Area B (Kitchen) 5 0% 05-02-25 05-08-25 -2
Ceiling Pads - Area B (Kitchen) 5 0% 05-09-25 05-15-25 -9
Kitchen Floor - Area B (Kitchen) 10 0% 05-16-25 05-30-25 -7
Plumbing Finishes - Area B (Kitchen) 3 0% 06-02-25 06-04-25 -4
Kitchen Equipment - Area B (Kitchen) 5 0% 06-02-25 06-06-25 -6
Toilet Accessories - Area B (Kitchen) 5 0% 06-05-25 06-11-25 -2
Doors/ Hardware - Area B (Kitchen) 2 0% 06-09-25 06-10-25 0
Electrical Kitchen Equip Connections - Are 5 0% 06-09-25 06-13-25 -6
Plumbing Kitchen Equip Connections - Are 5 0% 06-17-25 06-23-25 -6
Finish Coat/ Touch-up Paint - Area B (Kitch 3 0% 06-18-25 06-23-25 -6
Wall Base - Area B (Kitchen) 5 0% 06-24-25 06-30-25 -6
Kitchen Equipment Detailing - Area B (Kitc 5 0% 06-24-25 06-30-25 -6
Final Cleaning - Area B (Kitchen) 3 0% 07-01-25 07-03-25 -6

Locker Area 55 0% 04-28-25 07-16-25 -7
Prime/ 1st Coat Paint - Area B (Locker) 10 0% 04-28-25 05-09-25 -1
Misc Finishes (MBs/ FEC/ ETC) - Area B (L 5 0% 05-12-25 05-16-25 16
Casework/ Counter Tops - Area B (Locker) 5 0% 05-12-25 05-16-25 4
Electrical Devices/ Finishes - Area B (Lock 5 0% 05-12-25 05-16-25 19
Ceramic Tile - Area B (Locker) 10 0% 05-12-25 05-23-25 -1
Ceiling Grid - Area B (Locker) 10 0% 05-16-25 05-30-25 -6
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HVAC Controls Finishes - Area B (Locker) 5 0% 05-20-25 05-27-25 11
HVAC Ceiling Finishes - Area B (Locker) 10 0% 05-20-25 06-03-25 -6
Fire Protection Ceiling Finishes - Area B (L 10 0% 05-20-25 06-03-25 -6
Lighting Fixtures - Area B (Locker) 10 0% 05-20-25 06-03-25 -6
Plumbing Finishes - Area B (Locker) 15 0% 05-27-25 06-17-25 -1
Wall Base - Area B (Locker) 5 0% 06-02-25 06-06-25 -5
Flooring/ Carpet (Rooms) - Area B (Locker 10 0% 06-02-25 06-13-25 -7
Tech Devices/ Finishes - Area B (Locker) 5 0% 06-04-25 06-11-25 -4
Ceiling Pads - Area B (Locker) 15 0% 06-09-25 06-30-25 -9
Toilet Partitions - Area B (Locker) 5 0% 06-10-25 06-17-25 -1
Doors/ Hardware - Area B (Locker) 5 0% 06-17-25 06-23-25 -3
Toilet Accessories - Area B (Locker) 5 0% 06-18-25 06-24-25 -1
Finish Coat/ Touch-up Paint - Area B (Lock 9 0% 06-24-25 07-07-25 -7
Fire Alarm Devices - Area B (Locker) 2 0% 07-08-25 07-09-25 -7
Final Cleaning - Area B (Locker) 5 0% 07-10-25 07-16-25 -7

Dining 63 0% 04-18-25 07-21-25 -9
Prime/ 1st Coat Paint - Area B (Dining) 5 0% 04-18-25 04-25-25 -1
Tech Devices/ Finishes - Area B (Dining) 2 0% 04-28-25 04-29-25 34
Misc Finishes (MBs/ FEC/ ETC) - Area B (D 5 0% 05-19-25 05-23-25 16
Electrical Devices/ Finishes - Area B (Dinin 2 0% 05-19-25 05-20-25 19
HVAC Controls Finishes - Area B (Dining) 2 0% 05-28-25 05-29-25 11
Ceiling Grid - Area B (Dining) 5 0% 06-02-25 06-06-25 -6
Lighting Fixtures - Area B (Dining) 5 0% 06-04-25 06-10-25 -6
HVAC Ceiling Finishes - Area B (Dining) 3 0% 06-06-25 06-10-25 -6
Fire Protection Ceiling Finishes - Area B (D 3 0% 06-06-25 06-10-25 -6
Casework/ Counter Tops - Area B (Dining) 2 0% 06-17-25 06-18-25 -6
Wall Base - Area B (Dining) 2 0% 06-20-25 06-23-25 -6
Flooring/ Carpet (Rooms) - Area B (Dining) 5 0% 06-20-25 06-26-25 -6
Doors/ Hardware - Area B (Dining) 2 0% 06-27-25 06-30-25 -4
Ceiling Pads - Area B (Dining) 5 0% 07-01-25 07-08-25 -9
Finish Coat/ Touch-up Paint - Area B (Dinin 9 0% 07-02-25 07-15-25 -9
Final Cleaning - Area B (Dining) 5 0% 07-15-25 07-21-25 -9
Fire Alarm Devices - Area B (Dining) 2 0% 07-16-25 07-17-25 -9

Mech/ Elec 48 0% 05-12-25 07-21-25 -8
Prime Paint/ First Coat - Area B (Mech/ Ele 3 0% 05-12-25 05-14-25 15
Misc Finishes/ Specialties - Area B (Mech/ 2 0% 05-27-25 05-28-25 19
Temp Controls Finish - Area B (Mech/ Elec 2 0% 05-30-25 06-02-25 11
Tech Devices/ Finishes - Area B (Mech/ El 3 0% 06-11-25 06-17-25 -4
HVAC Finishes - Area B (Mech/ Elec) 2 0% 06-12-25 06-13-25 7
Light fixtures - Area B (Mech/ Elec) 3 0% 06-13-25 06-18-25 12
Fire Protection Finishes - Area B (Mech/ E 2 0% 06-25-25 06-26-25 -1
Electrical Devices/ Finishes - Area B (Mech 3 0% 07-03-25 07-09-25 -9
Finish Painting/ Wall Coverings - Area B (M 2 0% 07-09-25 07-11-25 -9
Flooring - Area B (Mech/ Elec) 2 0% 07-11-25 07-15-25 -9
Doors/ Hardware - Area B (Mech/ Elec) 2 0% 07-15-25 07-17-25 -8
Final Cleaning - Area B (Mech/ Elec) 2 0% 07-17-25 07-21-25 -8

Second Floor Mech 29 0% 06-11-25 07-23-25 -9
Light fixtures - Area B (2nd Flr - Mech) 2 0% 06-11-25 06-12-25 12
Prime Paint/ First Coat - Area B (2nd Flr - M 2 0% 06-27-25 07-01-25 -9
Misc Finishes/ Specialties - Area B (2nd Fl 2 0% 07-01-25 07-03-25 -4
Fire Protection Finishes - Area B (2nd Flr - 2 0% 07-01-25 07-03-25 -4
HVAC Finishes - Area B (2nd Flr - Mech) 2 0% 07-01-25 07-03-25 -4
Electrical Devices/ Finishes - Area B (2nd F 2 0% 07-01-25 07-03-25 -9
Temp Controls Finish - Area B (2nd Flr - M 2 0% 07-01-25 07-03-25 -9
Tech Devices/ Finishes - Area B (2nd Flr - 2 0% 07-03-25 07-08-25 -4
Finish Painting/ Wall Coverings - Area B (2 2 0% 07-11-25 07-15-25 -9
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Flooring - Area B (2nd Flr - Mech) 2 0% 07-15-25 07-17-25 -9
Doors/ Hardware - Area B (2nd Flr - Mech) 1 0% 07-17-25 07-18-25 -8
Final Cleaning - Area B (2nd Flr - Mech) 2 0% 07-22-25 07-23-25 -9

Area A 131 1.88%02-03-25 A 07-30-25 -9
First Floor 102 5.21%02-10-25 A 06-19-25 -1
Hang Wall Board - Area A (1st Flr) 10 40% 02-10-25 A 02-21-25 14
Prime/ 1st Coat Paint - Area A (1st Flr) 20 0% 02-14-25 03-14-25 8
Finish Wall Board - Area A (1st Flr) 10 0% 02-17-25* 02-28-25 13
Ceiling Grid - Area A (1st Flr) 20 0% 02-24-25 03-21-25 12
Lighting Fixtures - Area A (1st Flr) 20 0% 02-25-25 03-24-25 16
HVAC Ceiling Finishes - Area A (1st Flr) 15 0% 03-05-25 03-25-25 12
Fire Protection Ceiling Finishes - Area A (1 15 0% 03-05-25 03-25-25 12
Tech Devices/ Finishes - Area A (1st Flr) 10 0% 03-05-25 03-19-25 16
Casework/ Counter Tops - Area A (1st Flr) 20 0% 03-13-25 04-09-25 12
Ceramic Tile - Area A (1st Flr) 10 0% 03-13-25 03-26-25 16
Misc Finishes (MBs/ FEC/ ETC) - Area A (1 10 0% 03-14-25 03-28-25 18
Electrical Devices/ Finishes - Area A (1st F 10 0% 03-14-25 03-28-25 18
Flooring/ Carpet (Rooms) - Area A (1st Flr) 20 0% 03-17-25 04-11-25 12
Plumbing Finishes - Area A (1st Flr) 15 0% 03-27-25 04-16-25 16
Toilet Partitions - Area A (1st Flr) 5 0% 04-03-25 04-09-25 26
HVAC Controls Finishes - Area A (1st Flr) 5 0% 04-11-25 04-17-25 -2
Install Elevator - Area A 10 0% 04-11-25 04-25-25 2
Toilet Accessories - Area A (1st Flr) 5 0% 04-17-25 04-24-25 21
Finish Elevator - Area A 10 0% 04-28-25 05-09-25 2
Ceiling Pads - Area A (1st Flr) 15 0% 05-02-25 05-23-25 -6
Wall Base - Area A (1st Flr) 10 0% 05-09-25 05-23-25 -1
Flooring (Corridors) - Area A (1st Flr) 5 0% 05-12-25 05-16-25 2
Doors/ Hardware - Area A (1st Flr) 10 0% 05-16-25 06-02-25 -6
Finish Coat/ Touch-up Paint - Area A (1st F 9 0% 05-23-25 06-06-25 -6
Fire Alarm Devices - Area A (1st Flr) 5 0% 06-06-25 06-13-25 -3
Final Cleaning - Area A (1st Flr) 3 0% 06-13-25 06-19-25 -1

Second Floor 87 0% 02-26-25 07-01-25 -4
Hang Wall Board - Area A (2nd Flr) 6 0% 02-26-25 03-05-25 21
Prime/ 1st Coat Paint - Area A (2nd Flr) 20 0% 04-07-25 05-06-25 -6
Finish Wall Board - Area A (2nd Flr) 6 0% 04-11-25 04-18-25 -5
Ceramic Tile - Area A (2nd Flr) 10 0% 04-22-25 05-06-25 3
Ceiling Grid - Area A (2nd Flr) 20 0% 04-23-25 05-21-25 -6
Lighting Fixtures - Area A (2nd Flr) 20 0% 04-25-25 05-23-25 -5
Electrical Devices/ Finishes - Area A (2nd F 10 0% 04-29-25 05-13-25 9
Fire Protection Ceiling Finishes - Area A (2 15 0% 05-01-25 05-22-25 -1
Casework/ Counter Tops - Area A (2nd Flr) 15 0% 05-02-25 05-23-25 -1
HVAC Ceiling Finishes - Area A (2nd Flr) 15 0% 05-02-25 05-23-25 -3
Misc Finishes (MBs/ FEC/ ETC) - Area A (2 10 0% 05-06-25 05-20-25 4
Tech Devices/ Finishes - Area A (2nd Flr) 10 0% 05-06-25 05-20-25 -6
Flooring/ Carpet (Rooms) - Area A (2nd Flr 15 0% 05-06-25 05-28-25 -2
HVAC Controls Finishes - Area A (2nd Flr) 5 0% 05-09-25 05-15-25 6
Plumbing Finishes - Area A (2nd Flr) 10 0% 05-13-25 05-28-25 -2
Toilet Partitions - Area A (2nd Flr) 5 0% 05-20-25 05-28-25 -2
Ceiling Pads - Area A (2nd Flr) 15 0% 05-23-25 06-17-25 -6
Toilet Accessories - Area A (2nd Flr) 5 0% 05-28-25 06-04-25 -2
Flooring (Corridors) - Area A (2nd Flr) 5 0% 05-28-25 06-04-25 3
Wall Base - Area A (2nd Flr) 7 0% 06-09-25 06-18-25 -5
Finish Coat/ Touch-up Paint - Area A (2nd 8 0% 06-10-25 06-23-25 -6
Doors/ Hardware - Area A (2nd Flr) 5 0% 06-11-25 06-19-25 -6
Fire Alarm Devices - Area A (2nd Flr) 3 0% 06-23-25 06-26-25 -4
Final Cleaning - Area A (2nd Flr) 3 0% 06-26-25 07-01-25 -4
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First Floor Mech 60 0% 03-25-25 06-20-25 -1
Light fixtures - Area A (1st Flr - Mech) 2 0% 03-25-25 03-26-25 16
Prime Paint/ First Coat - Area A (1st Flr - M 2 0% 04-03-25 04-07-25 -6
HVAC Finishes - Area A (1st Flr - Mech) 2 0% 04-07-25 04-09-25 13
Electrical Devices/ Finishes - Area A (1st F 2 0% 04-07-25 04-09-25 13
Tech Devices/ Finishes - Area A (1st Flr - M 2 0% 04-07-25 04-09-25 4
Misc Finishes/ Specialties - Area A (1st Flr 2 0% 04-07-25 04-09-25 13
Fire Protection Finishes - Area A (1st Flr - M 2 0% 04-07-25 04-09-25 13
Temp Controls Finish - Area A (1st Flr - Me 2 0% 04-18-25 04-22-25 -2
Finish Painting/ Wall Coverings - Area A (1 2 0% 04-23-25 04-24-25 4
Flooring - Area A (1st Flr - Mech) 2 0% 04-25-25 04-28-25 4
Doors/ Hardware - Area A (1st Flr - Mech) 1 0% 06-02-25 06-03-25 0
Final Cleaning - Area A (1st Flr - Mech) 1 0% 06-19-25 06-20-25 -1

Third Floor 69 0% 02-03-25 A 07-30-25 -9
Prime/ 1st Coat Paint - Area A (3rd Flr) 20 50% 02-03-25 A 05-22-25 4
Hang Wall Board - Area A (3rd Flr) 6 0% 04-22-25 04-30-25 4
Finish Wall Board - Area A (3rd Flr) 6 0% 04-30-25 05-08-25 4
Electrical Devices/ Finishes - Area A (3rd F 10 0% 05-16-25 06-02-25 18
Misc Finishes (MBs/ FEC/ ETC) - Area A (3 10 0% 05-22-25 06-06-25 15
Casework/ Counter Tops - Area A (3rd Flr) 15 0% 05-23-25 06-17-25 0
Ceramic Tile - Area A (3rd Flr) 10 0% 05-27-25 06-09-25 6
Ceiling Grid - Area A (3rd Flr) 20 0% 05-27-25 06-25-25 -8
Lighting Fixtures - Area A (3rd Flr) 20 0% 05-29-25 06-27-25 -5
Fire Protection Ceiling Finishes - Area A (3 15 0% 06-04-25 06-26-25 -4
HVAC Ceiling Finishes - Area A (3rd Flr) 15 0% 06-05-25 06-27-25 -8
Flooring/ Carpet (Rooms) - Area A (3rd Flr) 15 0% 06-09-25 07-01-25 -8
Tech Devices/ Finishes - Area A (3rd Flr) 10 0% 06-17-25 07-01-25 -4
Plumbing Finishes - Area A (3rd Flr) 10 0% 06-18-25 07-01-25 1
Ceiling Pads - Area A (3rd Flr) 15 0% 06-20-25 07-14-25 -5
Toilet Partitions - Area A (3rd Flr) 5 0% 06-25-25 07-01-25 1
Flooring (Corridors) - Area A (3rd Flr) 5 0% 07-01-25 07-09-25 -2
Wall Base - Area A (3rd Flr) 7 0% 07-01-25 07-11-25 -2
Toilet Accessories - Area A (3rd Flr) 5 0% 07-02-25 07-09-25 1
HVAC Controls Finishes - Area A (3rd Flr) 5 0% 07-03-25 07-11-25 -9
Doors/ Hardware - Area A (3rd Flr) 10 0% 07-07-25 07-21-25 -8
Finish Coat/ Touch-up Paint - Area A (3rd F 8 0% 07-16-25 07-25-25 -9
Fire Alarm Devices - Area A (3rd Flr) 3 0% 07-23-25 07-25-25 -9
Final Cleaning - Area A (3rd Flr) 3 0% 07-28-25 07-30-25 -9

Second Floor Mech 42 0% 05-06-25 07-08-25 -4
Prime Paint/ First Coat - Area A (2nd Flr - M 2 0% 05-06-25 05-08-25 3
Electrical Devices/ Finishes - Area A (2nd F 2 0% 05-13-25 05-15-25 9
Temp Controls Finish - Area A (2nd Flr - M 2 0% 05-16-25 05-19-25 6
Tech Devices/ Finishes - Area A (2nd Flr - M 2 0% 05-20-25 05-22-25 -6
Misc Finishes/ Specialties - Area A (2nd Fl 2 0% 05-20-25 05-22-25 4
Fire Protection Finishes - Area A (2nd Flr - 2 0% 05-22-25 05-27-25 2
HVAC Finishes - Area A (2nd Flr - Mech) 2 0% 05-23-25 05-28-25 -3
Light fixtures - Area A (2nd Flr - Mech) 2 0% 05-23-25 05-28-25 -5
Finish Painting/ Wall Coverings - Area A (2 2 0% 06-06-25 06-10-25 -6
Flooring - Area A (2nd Flr - Mech) 2 0% 07-01-25 07-03-25 -8
Doors/ Hardware - Area A (2nd Flr - Mech) 1 0% 07-03-25 07-07-25 -8
Final Cleaning - Area A (2nd Flr - Mech) 1 0% 07-07-25 07-08-25 -4

Third Floor Mech 30 0% 06-09-25 07-23-25 -9
Prime Paint/ First Coat - Area A (3rd Flr - M 2 0% 06-09-25 06-11-25 10
Electrical Devices/ Finishes - Area A (3rd F 3 0% 06-11-25 06-17-25 11
Misc Finishes/ Specialties - Area A (3rd Flr 2 0% 06-11-25 06-13-25 12
Fire Protection Finishes - Area A (3rd Flr - M 2 0% 06-26-25 06-30-25 2
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HVAC Finishes - Area A (3rd Flr - Mech) 2 0% 06-27-25 07-01-25 1
Light fixtures - Area A (3rd Flr - Mech) 2 0% 06-27-25 07-01-25 3
Tech Devices/ Finishes - Area A (3rd Flr - M 2 0% 07-01-25 07-03-25 -4
Temp Controls Finish - Area A (3rd Flr - Me 2 0% 07-11-25 07-15-25 -9
Finish Painting/ Wall Coverings - Area A (3 2 0% 07-15-25 07-17-25 -9
Flooring - Area A (3rd Flr - Mech) 2 0% 07-17-25 07-21-25 -9
Doors/ Hardware - Area A (3rd Flr - Mech) 1 0% 07-21-25 07-22-25 -9
Final Cleaning - Area A (3rd Flr - Mech) 1 0% 07-22-25 07-23-25 -9

Site Finishes 93 0% 09-20-24 A 07-28-25 -7
North 48 0% 02-14-25 05-12-25 8
Vacate Staging - North 5 0% 02-14-25 02-28-25 16
Site Lighting Finishes - North 10 0% 04-03-25 04-18-25 -7
Curbs/ Walks - North 10 0% 04-21-25 05-02-25 -2
Finish Grading - North 5 0% 04-21-25 04-25-25 -7
Asphalt Pavement (Finish Course) - North 5 0% 05-05-25* 05-12-25 8

South 11 0% 03-25-25 04-11-25 8
Finish Grading - South 5 0% 03-25-25 04-01-25 8
Curbs/ Walks - South 5 0% 04-03-25 04-11-25 8

Service Yard 53 0% 09-20-24 A 05-20-25 8
Dumpster Enclosure - West - Service Yard 10 95% 09-20-24 A 04-11-25 8
Generator Pad - Service Yard 5 100% 02-07-25 A 02-12-25 A
HVAC Pads - Service Yard 5 100% 02-07-25 A 02-12-25 A
Generator Install - Service Yard 5 0% 02-14-25 02-28-25 29
HVAC (Chiller) Install/ Rough-in - Service Ya 10 0% 02-14-25 03-10-25 25
Generator Fuel - Service Yard 1 0% 03-03-25 03-03-25 29
Generator Commissiong - Service Yard 1 0% 03-11-25 03-11-25 25
Curbs/ Walks - West - Service Yard 5 0% 04-11-25 04-21-25 8
Asphalt Pavement - West - Service Yard 5 0% 05-13-25 05-20-25 8

West 35 0% 04-21-25 06-16-25 -2
Site Lighting Finishes - West 5 0% 04-21-25 04-25-25 -2
Finish Grading - West 10 0% 04-28-25 05-12-25 -7
Curbs/ Walks - West 15 0% 05-13-25 06-06-25 -7
Playground Equipment/ Surface - West 15 0% 05-22-25 06-16-25 -7
Asphalt Pavement - West 5 0% 06-09-25 06-16-25 -2

East 35 0% 04-28-25 06-24-25 -2
Site Lighting Finishes - East 5 0% 04-28-25 05-02-25 -2
Finish Grading - East 5 0% 05-13-25 05-20-25 -7
Curbs/ Walks - East 15 0% 05-22-25 06-16-25 -7
Playground Equipment/ Surface - East 15 0% 05-30-25 06-24-25 -7
Asphalt Pavement - East 5 0% 06-17-25 06-24-25 -2

All Areas 35 0% 05-30-25 07-28-25 -7
Site Fence- All Areas 20 0% 05-30-25 07-01-25 -7
Spread Topsoil - All Areas 10 0% 06-17-25 07-01-25 -7
Seeding/ Planting - All Areas 10 0% 06-25-25 07-10-25 -7
Misc Site Finishes - All Areas 10 0% 07-02-25 07-18-25 -7
Site Final Cleaning - All Areas 5 0% 07-21-25 07-28-25 -7

Punch Lists/ Commissioning 25 0% 07-02-25 08-06-25 -9
Building Commissioning 20 0% 07-02-25 07-30-25 -9
Punch List 20 0% 07-10-25 08-06-25 -9
Final Occupancy Inspections 5 0% 07-24-25 07-30-25 -9

Floor Waxing/ Owner Prep 20 0% 07-17-25 08-13-25 -9
Initial Owner Bldg Prep 15 0% 07-17-25 08-06-25 -9
Owner Training 10 0% 07-31-25 08-13-25 -9

Furnishings 20 0% 07-24-25 08-20-25 -9
Furnishings 20 0% 07-24-25 08-20-25 -9

Owner Move-in 15 0% 07-31-25 08-20-25 -9
Owner Move-in 15 0% 07-31-25 08-20-25 -9
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